January 20, 2014

DRAFT FS Revision Process Matrix
EPA Proposed New FS LWG Review Text
Existing Sections SubGroup Team Members Issue Resolution Dates | EPA Draft Text Dates® Dates®
Draft FS | EPA Sec. Issue Completion of
Sections No. EPA Section Name| No. |Issue Decisions LWG* EPA Start Finish Start Finish Start Finish Section Date®
Exec. Exec. Executive ES |NA NA NA NA NA 1-Sep-14 |30-Sep-14 | 1-Oct-14 | 31-Oct-14 30-Nov-14
Sum. _|_Sum. | Summary
1,2 1 Introduction 1.1 |FS database update (or not); decide 27-Jan-14| 31-Jan-14| 1-Jan-14| 2-Feb-14|1-May-14| 31-May-14| 30-Jun-14
which evaluations impacted’
3.2-3.7,6 2 Ident. & Screening| 2.1 |RAO description changes 10-Feb-14| 14-Feb-14| 1-Mar-14( 30-Apr-14| 1-May-14| 31-May-14| 30-Jun-14
of Technologies
2.2 |PRG selections (including background Kennedy, Toll 27-Jan-14| 7-Feb-14
values as needed)
2.3 |Conceptual Site Model including: MNR  |Russell, Werth, 17-Feb-14| 28-Feb-14
weight of evidence evaluation (suitable |Ziegler
MNR areas, bed elevation changes,
propwash, HST modeling, erosion
analyses, surface/subsurface sediment
ratios, and other).
2.4 |Capping evaluation methods (suitable Henderson 7-Apr-14| 11-Apr-14
areas): flux and stability
2.5 |EMNR evaluation methods (suitable Russell, Werth 14-Apr-14| 18-Apr-14
areas)
2.6 |In-situ treatment evaluation methods Gardner 21-Apr-14| 25-Apr-14
(suitable areas)
2.7 |Changes to identification and selection |Russell, Werth, 28-Apr-14| 9-May-14
of technologies (or not) (e.g., technology |Henderson, Gardner,
assignment decision tree) Verduin, Laplante
3.1,4,5, 3 Developmentand [ 3.1 |COC selections Kennedy, Toll 27-Jan-14( 7-Feb-14| 1-May-14| 30-Jun-14| 1-Jul-14( 31-Jul-14| 31-Aug-14
7 Screening of Alts.
3.2 |Integration of SDU analysis Iverson 17-Mar-14| 4-Apr-14
3.3 |RAL selections and application 27-Jan-14| 7-Feb-14
3.4 |Comprehensive benthic risk area Toll 3-Feb-14| 14-Feb-14
changes (or not)
3.5 [Principal Threat Material and Oregon 3-Mar-14( 17-Mar-14
Hot Spots determinations
3.6 |TZW area changes (or not) 17-Mar-14| 21-Mar-14
3.7 |SMA revisions (or not) 24-Mar-14| 28-Mar-14
3.8 |Buried contamination analysis revisions 31-Mar-14| 4-Apr-14
(or not)
3.9 |SubSMA revisions (or not)’ 12-May-14| 23-May-14
3.10 [Disposal site assignments to each alt. Schwarz, Verduin 26-May-14| 30-May-14
(including CDF decisions)
3.11 |CDF sediment and discharge water Schwarz, Verduin 2-Jun-14 6-Jun-14
treatment
3.12 |Changes to volume estimates (or not) Verduin 9-Jun-14| 20-Jun-14
3.13 |Screening of alternatives methods 23-Jun-14( 27-Jun-14
(including screen of Alt G.)
3.14 [Number of alternatives selection 30-Jun-14 4-Jul-14
3.15 |Alternative options selections or Verduin 7-Jul-14( 11-Jul-14

refinements (e.g., -r and -i)

Do Not Quote or Cite - Preliminary Discussion Draft - May Contain Errors - Restricted Distribution

1lof2



January 20, 2014

DRAFT FS Revision Process Matrix
EPA Proposed New FS LWG Review Text
Existing Sections SubGroup Team Members Issue Resolution Dates | EPA Draft Text Dates® Dates®
Draft FS | EPA Sec. Issue Completion of
Sections No. EPA Section Name| No. |Issue Decisions LWG* EPA Start Finish Start Finish Start Finish Section Date®
3.16 [Sequence of SMA remediation Verduin 14-Jul-14| 18-Jul-14
3.17 |Duration calcs. (prod. rates, no. of Verduin, Laplante 21-Jul-14| 25-Jul-14
dredges, hour/day, etc.)
3.18 [NMFS work window assumptions Laplante, Appy 28-Jul-14| 1-Aug-14
3.19 [Dock removal decisions Verduin, Laplante 4-Aug-14| 8-Aug-14
3.20 [Dredge water quality containment Verduin, Laplante 11-Aug-14| 15-Aug-14
decisions (e.g., sheet piles)
3.21 |Dredge residuals and release Verduin, Laplante, 18-Aug-14| 22-Aug-14
assumptions Patmont
3.22 |Habitat mitigation calculations Appy, Oster 25-Aug-14| 29-Aug-14
3.23 |Changes to cost estimate methods (or  Verduin 1-Sep-14| 5-Sep-14
not)*
8,9,10 4 Detailed Eval. of | 4.1 |Changes to evaluation spatial scales Iverson 8-Sep-14| 12-Sep-14 1-Jul-14| 31-Aug-14| 1-Sep-14| 30-Sep-14( 31-Oct-14
Alternatives presentation
4.2 |T=0 risk reduction and forward Russell, Werth 15-Sep-14| 26-Sep-14
projections (e.g., T=45)
4.3 |Changes to time to meet RAOs 29-Sep-14( 3-Oct-14
evaluation
4.4 [F&T modeling revisions/reruns vs. Russell, Werth, 6-Oct-14( 17-Oct-14
alternate approaches Zeigler
4.5 |Flood rise modeling changes (or not) Zeigler 20-Oct-14| 24-Oct-14
4.6 [Worker risk calculation methods Merritts 27-Oct-14| 31-Oct-14
4.7 [ESA compliance determinations Appy, Oster 3-Nov-14| 7-Nov-14
4.8 [Cost effectiveness evaluation Patmont 10-Nov-14| 14-Nov-14
4.9 |scoring/weighting of alternatives’ Patmont 17-Nov-14| 21-Nov-14
4.10 |Place holder for any other changes to
alt. evaluation methods
11 5 References Ref [NA NA NA NA NA 1-Sep-14| 30-Sep-14| 1-Oct-14| 31-Oct-14| 30-Nov-14

1 - All LWG teams include Carl Stivers and Amanda Shellenberger.
2 - Dates shown only include time to decide whether to update the FS database or not. If the database is updated, the update would likely take several additional months.
3 - Per the LWG's 16-Jan-2014 RALs memo, developing new subSMAs and assigning new technologies is expected to take 4 to 10 weeks in total. About 4 weeks of this period is included in the dates shown above
for resolution of issues prior to 3.9. Therefore, depending on the level of EPA changes, an additional 4 to 6 weeks could be needed at this point in the above process to fully integrate all the EPA changes into

revised alternatives.
4 - Per the LWG's 16-Jan-2014 RALs memo, developing new alternatives with changes to the methods addressed by issues 3.10 through 3.23 is expected to take 4 to 8 weeks. None of this additional time is
included in the dates shown above, which only include time to determine and resolve the need for changes for each of the noted issues.

5 - Per the LWG's 16-Jan-2014 RALs memo, conducting revised evaluations of new alternatives with changes to the evaluation methods addressed by issues 4.1 through 4.10 is expected to take 6 to 12 weeks.

None of this additional time is included in the dates shown above, which only include time to determine and resolve the need for changes for each of the noted issues.
6 - The dates for text revisions shown are consistent with EPA's 16-Jan-2014 handout. Importantly, most of these text revision dates occur prior to resolution of key issues dates shown in prior columns in this

table. This indicates the need for EPA and LWG to resolve a more consistent process for both issue resolution and text revisions.

Do Not Quote or Cite — Preliminary Discussion Draft — May Contain Errors — Restricted Distribution. The comments or changes (including redlines) on this document may not reflect LWG positions or the final
resolution of EPA comments.
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